

SWEDISH MARITIME ADMINISTRATION	2022				2023				2024				2025				2026				2027				2028					
	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4		
Malmöporten				Planned procurement		Planned implementation	Planned implementation	Planned procurement	Planned procurement	Planned procurement	Planned implementation	Planned implementation	Planned implementation		Planned implementation	Planned implementation	Planned implementation	Planned implementation	Planned implementation	Planned implementation	Planned implementation	Planned implementation	Planned implementation	Planned implementation	Planned implementation	Planned implementation				
Skandiaporten								Planned procurement	Planned procurement	Planned procurement	Planned procurement	Planned procurement	Planned procurement	Planned procurement			Planned implementation	Planned implementation	Planned implementation	Planned implementation	Planned implementation	Planned implementation	Planned implementation	Planned implementation	Planned implementation	Planned implementation				
Landsort													Planned procurement	Planned procurement			Planned implementation	Planned implementation	Planned implementation											
Umeå	Too uncertain to predict. Procurement estimated in 2025. Less than one dredging season, planned in 2025 or 2026.																													
Karlskrona	Too uncertain to predict. Procurement estimated around 2024/2025. One dredging season.																													
Sundsvall	Too uncertain to predict. Procurement estimated around 2024/2025. One dredging season.																													
Ystad			Planned procurement	Planned implementation																										

